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ESTIMATE RUN 06/04/2015

ESTIMATE SUMMARY 16:55:27

CONTID: C19384         ESTIMATE NO: 0001 PROG 2005

PCN: 19384-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 SAGE CREEK BRIDGE (C-08- PERCENT TIME:

PROJECT NO: BR0402-086                    

US 40 SAGE CREEK BRIDGE (C-08-

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

PRECISION EXCAVATING, INC. PAY PERIOD ENDING 05/31/2015 DATE TIME STARTED 05/11/2015

P. O. BOX 790 DATE LET 02/05/2015 DATE WORK BEGAN 05/11/2015

 DATE AWARDED 02/20/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/16/2015 DATE ACCEPTED

HAYDEN CO 81639     970-276-3359 DATE NOTICE TO PROCEED 05/11/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,625,497.95 PARTICIPATING $ $ 232,155.01

AWARD PROJECT AMT: 1,654,384.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,888.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.28%

1,393,342.94

232,155.01

232,155.01

227,266.04

$

$

$

$

232,155.01

0.00

232,155.01

0.00

232,155.01

-4,888.97

0.00

227,266.04

0.00

AMOUNT DUE 227,266.04 227,266.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 227,266.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 11/1/2015 ??:??:??

ORIG TIME ALLOW: 11/1/2015 ??:??:??
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

24,863.181.000

24,863.18

1.000

L S 

24,863.18000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

9.000

EACH

10.88000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

5,913.000

SY  

1.88000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

419.000

SF  

4.35000

0025 *Removal of Sign Panel 0.000

1.000

202-00821  
 

108.821.000

108.82

1.000

EACH

108.82000

0030 Removal of Fence 0.000

203.000

202-01000  
 

564.34203.000

564.34

249.000

LF  

2.78000

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

188.000

LF  

14.15000

0040 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

4,031.000

CY  

18.73000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

150.00000

0050 Backhoe 0.000

6.500

203-01510  
 

1,267.506.500

1,267.50

40.000

HOUR

195.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

120.00000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

475.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

30.80000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

860.000

CY  

49.38000

0075 Erosion Log (12 Inch) 0.000

300.000

208-00002  
 

1,785.00300.000

1,785.00

3,200.000

LF  

5.95000

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,666.13000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

4,107.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

91.33000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

249.24000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

183.29000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

99.40000

0110 *Erosion Control Supervisor 0.000

14.000

208-00206  
 

533.2614.000

533.26

170.000

DAY 

38.09000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Water Control 0.000

0.200

208-00400  
 

8,940.380.200

8,940.38

1.000

L S 

44,701.89000

0120 *Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

1.000

EACH

276.77000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

217.65000

0130 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

550.000

LF  

19.59000

0135 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

1,469.17000

0140 Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

100.000

LF  

14.69000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.600

ACRE

6,252.97000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.600

ACRE

5,383.39000

0155 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.600

ACRE

4,053.07000

0160 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

320.000

LB  

15.87000

0165 *Wildlife Biologist 0.000

12.500

240-00000  
 

1,654.0012.500

1,654.00

40.000

HOUR

132.32000



CONTID: C19384         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Nests 0.000

6.000

240-00010  
 

793.926.000

793.92

40.000

HOUR

132.32000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

8,035.000

TON 

15.61000

0180 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

217.65000

0185 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

2,156.000

TON 

69.65000

0190 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

129.000

TON 

609.43000

0195 Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

250.000

LF  

77.65000

0200 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

7.000

EACH

375.45000

0205 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

6.000

EACH

424.42000

0210 Fence Barbed Wire with Metal Posts (Special) 0.000

0.000

607-01010  
 

0.000.000

0.00

484.000

LF  

7.35000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

140.000

LF  

8.18000

0220 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

1,033.86000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

46.000

EACH

23.95000

0230 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

28.30000

0235 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2.000

SF  

21.77000

0240 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

4,316.000

LF  

0.49000

0245 Construction Surveying 0.000

0.200

625-00000  
 

3,729.770.200

3,729.77

1.000

L S 

18,648.84000

0250 *Mobilization 0.000

0.500

626-00000  
 

69,189.330.500

69,189.33

1.000

L S 

138,378.65000

0255 Public Information Services 0.000

0.200

626-01000  
 

1,723.380.200

1,723.38

1.000

L S 

8,616.90000

0260 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

29.000

GAL 

217.65000

0265 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

19.000

GAL 

435.31000

0270 *Flagging 0.000

298.500

630-00000  
 

8,772.92298.500

8,772.92

1,383.000

HOUR

29.39000

0275 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,436.526.000

1,436.52

50.000

DAY 

239.42000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 0.000

17.000

630-00012  
 

13,412.8317.000

13,412.83

120.000

DAY 

788.99000

0285 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

272.07000

0290 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

538.659.000

538.65

24.000

EACH

59.85000

0295 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

391.806.000

391.80

12.000

EACH

65.30000

0300 *Construction Traffic Sign (Special) 0.000

30.000

630-80344  
 

653.1030.000

653.10

256.000

SF  

21.77000

0305 *Portable Message Sign Panel 0.000

10.500

630-80359  
 

1,714.0210.500

1,714.02

50.000

DAY 

163.24000

0310 *Drum Channelizing Device 0.000

7.000

630-80360  
 

152.397.000

152.39

22.000

EACH

21.77000

0315 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

2.000

630-80364  
 

54.422.000

54.42

4.000

EACH

27.21000

0320 Concrete Barrier (Temporary) 0.000

195.000

630-80370  
 

13,675.35195.000

13,675.35

390.000

LF  

70.13000

0325 *Traffic Cone 0.000

20.000

630-80380  
 

391.8020.000

391.80

40.000

EACH

19.59000

0330 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

480.000

DAY 

48.97000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,916.940

F A 

1.00000

0340 F/A Partnering 0.000

1,350.000

700-70011  
 

1,350.001,350.000

1,350.00

3,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0450 Detour Install and Removal of Detour for CBC 0.000

0.200

621-00425  
 

18,709.930.200

18,709.93

0.200

L S 

93,549.65000

CAT 176,406.61176,406.611,198,924.83CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0370 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

81,124.36000

0375 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

790.000

CY  

16.49000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

324.000

CY  

36.27000

0385 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

203.000

CY  

37.33000

0390 Shoring (Area 1) 0.000

0.750

206-01781  
 

12,686.900.750

12,686.90

1.000

L S 

16,915.87000

0395 Shoring (Area 2) 0.000

0.750

206-01782  
 

12,686.900.750

12,686.90

1.000

L S 

16,915.87000

0400 Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

0.000

LF  

163.72000

0405 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

137.000

SY  

9.42000

0410 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

91.000

CY  

181.68000

0415 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

122.000

SY  

19.59000

0420 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

264.000

CY  

513.53000

0425 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

35,889.000

LB  

1.47000
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PCN: 19384-BID    ESTIMATE RUN 06/04/2015

PROJECT: BR0402-086                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0430 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

15,110.000

LB  

2.67000

CAT 25,373.8025,373.80396,198.52CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 0.000

1.000

620-00002  
 

12,925.361.000

12,925.36

1.000

EACH

12,925.36000

0440 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

16,156.701.000

16,156.70

1.000

EACH

16,156.70000

0445 Sanitary Facility 0.000

1.000

620-00020  
 

1,292.541.000

1,292.54

1.000

EACH

1,292.54000

CAT 30,374.6030,374.6030,374.60CURRENT AMT0400 $ $ $

$ 232,155.01232,155.01$1,625,497.95$CURRENT AMTPROJECT TOTAL


